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Northampton County CTP 
Status Report 

July 25, 2012 
 

 

Study Contacts 

 TPB Project Engineer: Saeed Mohamed; (919) 707-0921; smohamed@ncdot.gov 

 RPO Contact: Justin Oakes, (252) 974-1843; joakes@mideastcom.org 

 Division 1 Contact: Jerry Jennings, PE; (252) 482-7977; jjennings@ncdot.gov 

 Local Contact: Joy Edwards, Land Records/GIS;  (252) 534-5941; joy.edwards@nhcnc.net 

Study Schedule  

Start of Study Letter Completed (December 1, 2007) 

First CTP Meeting Completed (February 27, 2008) 

Develop CTP Vision Completed (June 25, 2008) 

Collect/Forecast SE Data Completed (August 31, 2009) 

Develop Analysis Tool Completed (December 2, 2009) 

Deficiency Analysis Completed (March 10, 2010) 

Develop Draft CTP Completed (June 2, 2010) 

Draft CTP to Locals Completed (August 18, 2010) 

Local Adoption  Completed (November 15, 2011) 

NCDOT Adoption Completed (January 5, 2012) 

CTP Maps Distributed Completed (January 15, 2012) 

Final Documentation August 15, 2012 

Final Study Close Out  August 15, 2012 

Activities This Quarterties 

 Draft Documentation. 

Upcoming Activities 

 Final Documentation. 

 Study Close Out. 

 

 

 

mailto:smohamed@ncdot.gov
mailto:jjennings@ncdot.gov
mailto:joy.edwards@nhcnc.net

